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ESTIMATE RUN 03/17/2003

ESTIMATE SUMMARY 15:14:11

CONTID: C13826         ESTIMATE NO: 0003 PROG 1999

PCN: 13826-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

VMS on SH40 PERCENT TIME:

PROJECT NO: SHE 0403-047                  

VMS on SH40

NAME OF ROAD: 40

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

POWER ELECTRIC COMPANY PAY PERIOD ENDING 02/20/2003 DATE TIME STARTED 06/03/2002

5901 East Irish Place DATE LET 02/28/2002 DATE WORK BEGAN

 DATE AWARDED 03/08/2002 DATE TIME STOPPED 02/20/2003

 DATE CONTRACT EXECUTED 04/03/2002 DATE ACCEPTED 02/20/2003

Englewood CO 80112     303/220-9844 DATE NOTICE TO PROCEED 06/03/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 165,992.15 PARTICIPATING $ $ 53,075.65

AWARD PROJECT AMT: 144,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -238.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.62

FIXED COMPLETION DATE

FIXED COMPLETION DATE

95.91%

6,794.24

53,075.65

53,075.65

52,836.73

$

$

$

$

159,197.91

0.00

159,197.91

0.00

159,197.91

-479.82

0.00

158,718.09

0.00

AMOUNT DUE 158,718.09 52,836.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 52,836.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

263.0 TIME ALLOW: 2/21/2003 ??:??:??

ORIG TIME ALLOW: 9/30/2002 ??:??:??
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PCN: 13826-BID    ESTIMATE RUN 03/17/2003

PROJECT: SHE 0403-047                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 35.000

0.000

203-00060  
 

35.000

CY  

138.00000 4,830.0035.000

0.00

0010 POTHOLING 2.000

0.000

203-01597  
 

2.000

HOUR

217.20000 434.402.000

0.00

0015 2 INCH ELECTRICAL CONDUIT 400.000

50.000

613-00200  
 

450.000

LF  

6.06000 2,727.00450.000

303.00

0020 WIRING 0.000

1.000

613-10000  
 

1.000

L S 

4,573.00000 4,573.001.000

4,573.00

0025 VARIABLE MESSAGE SIGN (GROUND MOUNTED) 0.000

0.000

614-10125  
 

0.000

EACH

120,922.00000 0.000.000

0.00

0030 CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

1,450.00000 1,450.001.000

0.00

0035 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

3,384.00000 3,384.001.000

0.00

0040 FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

28.00000 0.000.000

0.00

0045 TRAFFIC CONTROL MANAGEMENT 7.000

8.000

630-00012  
 

15.000

DAY 

400.00000 6,000.0015.000

3,200.00

0050 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.500

0.500

630-80342  
 

1.000

EACH

33.00000 33.001.000

16.50

0055 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

33.00000 0.000.000

0.00
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PCN: 13826-BID    ESTIMATE RUN 03/17/2003

PROJECT: SHE 0403-047                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

0.000

EACH

20.00000 0.000.000

0.00

0065 TRAFFIC CONE 15.000

35.000

630-80380  
 

50.000

EACH

7.00000 350.0050.000

245.00

0070 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

6,794.240

F A 

1.00000 0.000.000

0.00

0075 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0080 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0085 F/A VMS DESIGN 4,000.000

250.000

700-70034  
 

4,250.000

F A 

1.00000 4,250.004,250.000

250.00

0090 F/A ELECTRIC SERVICE 0.000

4,134.520

700-70190  
 

4,134.520

F A 

1.00000 4,134.524,134.520

4,134.52

0095 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

0100 *VAR MESG SIGN (GRND MTD) 0.700

0.300

614-10125  
 

1.000

EACH

123,826.23000 123,826.231.000

37,147.87

0105 EVERGREEN TREE (6 FT)(B-B) MCR LINE #1 ADD LIN 
0105/214-00506

0.000

2.000

214-00506  
 

2.000

EACH

1,602.88000 3,205.762.000

3,205.76

CAT 159,197.9153,075.65165,992.15CURRENT AMT0200 $ $ $

$ 159,197.9153,075.65$165,992.15$CURRENT AMTPROJECT TOTAL


